Washington Stata
Department of Transportation

SR 202/Evans Creek & Patterson Creek - Fish Passage

Project Information Project Milestones

PIN: 120215A
Region: Northwest
State Route: SR 202
Current Status: Construction

As of Date: August 2020
Regional Admin: M. Cotten

Legislative Districts: 45
Project Description

Remove the existing fish passage barriers and replace them with fish passable structures.

Contractor: 009269 - HAMILTON CONSTRUCTION CO. - $7,686,813.47 - 04/03/2019

Watch List Description

Reported December 2019: Design and construction of a structure that allows for natural
regrade of the stream over time will increase the cost of the project.
As of July 2020: Additional time was needed for the Design Builder contractor to fabricate and

install additional walls to accommodate a shorter culvert length that allows for a natural
regrade of the stream.

Milestone Original Date Current Date Status
Project Definition Complete Q12017 Q12017 On Schedule
Preliminary Engineering Start Q22016 Q22016 On Schedule
Environmental Complete Q4 2018 Q4 2018 On Schedule
Right of Way Complete Q22018 Q22018 On Schedule
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,826 $1,826
Right of Way $0 $115 $115
Construction $0 $9,291 $9,291
Total $0 $11,232 $11,232
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $1,826 $1,826
Right of Way $0 $0 $0 $115 $115
Construction $0 $0 $8,821 $470 $9,291
Total $0 $0 $8,821 | $2,412 $11,232

Project Web Site: https://www.wsdot.wa.gov/projects/sr202/evans-patterson-creek-fish-passage/home
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Washington Stata
Department of Transportation

SR 202/Two Tributaries to Patterson Creek - Fish Passage

Project Information Project Milestones

PIN: 120215C As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten N p——— T Ao Ao —
State Route: SR 202 roject Definition Complete Q Q n Schedule
Current Status: Construction Legislative Districts: 05 Preliminary Engineering Start Q22016 Q22016 On Schedule
Project Description Environmental Complete Q4 2018 Q4 2018 On Schedule
Remove the existing fish passage barriers and replace them with fish passable structures. Right of Way Complete Q2 2018 Q2 2018 On Schedule
Contract Advertisement Q4 2018 Q4 2018 On Schedule
Contractor: 009269 - HAMILTON CONSTRUCTION CO. - $4,288,186.53 - 04/03/2019
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $444 $443
Right of Way $0 $38 $44
Construction $0 $5,184 $5,183
Total $0 $5,666 $5,670
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $443 $443
Right of Way $0 $0 $0 $44 $44
Construction $0 $0 $0 $5,183 $5,183
Total $0 $0 $0 $5,670 $5,670

Project Web Site: https://www.wsdot.wa.gov/projects/sr202/evans-patterson-creek-fish-passage/home
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